
Lower Passaic River

CSO/SWO Costs

CDM - Contract W912DQ-11-D-3004 - Task Order 0005

WO 6 CSO/SWO Sampling Oversight - Summary of Costs - WAD 2/WO 6

Updated:  16 December 2015

COST

WORK WORK REFERENCE AUTH THIS

WAD ORDER ELEMENT EPA BILL NUMBER DESCRIPTION TOTAL PERIOD

From Invoice No. 24 for period  from 30 Mar to 26 Apr 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          -$                   

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            -$                   

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        1,223$            

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 25 for period from 27 Apr to 24 May 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          739$               

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            -$                   

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        410$               

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 26 for period from 25 May to 28 Jun 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          (773)$             

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            40$                 

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        1,854$            

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 27 for period from 29 Jun to 26 Jul 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          -$                   

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            -$                   

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        -$                   

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 28 for period from 27 Jul to 23 Aug 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          813$               

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            -$                   

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        369$               

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 29 for period from 24 Aug to 27 Sep 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          (813)$             

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            -$                   

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        2,182$            

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 30 for period from 28 Sep to 25 Oct 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          -$                   

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            -$                   

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        1,133$            

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 31 for period from 26 Oct to 29 Nov 14

2 6 1 2.6.1 Planning Documents Review 66,132$                          (180)$             

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            123$               

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        477$               

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 32 for period from 30 Nov 14 - 3 Jan 15

2 6 1 2.6.1 Planning Documents Review 66,132$                          -$                   

2 6 2 2.6.2 CDM Work Plan Preparation 19,050$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            259$               

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        222$               

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 33 for period from 4 Jan - 31 Jan 15

2 6 1 2.6.1 Planning Documents Review 66,132$                          590$               

2 6 2 2.6.2 CDM Work Plan Preparation 15,450$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            74$                 

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        -$                   

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 34 for period from 1 Feb - 28 Feb 15

2 6 1 2.6.1 Planning Documents Review 66,132$                          -$                   

2 6 2 2.6.2 CDM Work Plan Preparation 15,450$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            74$                 

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        -$                   

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   
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From Invoice No. 35 for period from 1 Mar - 4 Apr 15

2 6 1 2.6.1 Planning Documents Review 66,132$                          4,113$            

2 6 2 2.6.2 CDM Work Plan Preparation 15,450$                          -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            74$                 

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        -$                   

2 6 5 2.6.5 Split Sample Comparison Report 10,794$                          -$                   

From Invoice No. 36 for period from 5 Apr - 2 May 15

2 6 1 2.6.1 Planning Documents Review 66,132$                          3,529$            

2 6 2 2.6.2 CDM Work Plan Preparation 1,395$                            -$                   

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                            -$                   

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                        -$                   

2 6 5 2.6.5 Split Sample Comparison Report 5,794$                            -$                   

Total CDM Cost for 

CSO/SWO; EPA Bills 

#27068403 to 27073701 16,532$           

EPA Bill 

Number Dates of EPA Bill Corps Labor

Total CDM and Corps 

Cost for CSO/SWO; EPA 

Bills #27068403 to 

27073701 16,899$           

27068403 2 Jun - 1 Jul 14 33$               

27068832 1 Jul - 1 Aug 14 -$                  

27069295 1 Aug - 2 Sep 14 33$               

27069750 2 Sep - 2 Oct 14 32$               

27070208 2 Oct - 3 Nov 14 -$                  

27070621 3 Nov - 1 Dec 14 -$                  

27071035 1 Dec 14 - 2 Jan 15 -$                  

27071484 2 Jan - 2 Feb 15 -$                  

27071897 2 Feb - 2 Mar 15 -$                  

27072333 2 Mar - 1 Apr 15 -$                  

27072795 1 Apr - 1 May 15 67$               

27073251 1 May - 1 Jun 15 -$                  

27073701 1 Jun - 1 Jul 15 202$            

Total Corps Cost for 

CSO/SWO; EPA Bills 

#27068403 to 27073701 367$            

27073701
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